Rpt-ID: RCPESPRJ Georgia Date: (9/09/2014
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14552-13-000-0 Estimate Number: 0013 Pay Period: 08/01/2014
to 09/03/2014

Contract Location: Time Allowed: 510 Days

A BRIDGE AND APPROACHES ON SR 103 OVER FLAT SHO/ Elapsed Calender Days: 422  Days

Percent Time: 82.75
District: 3 Area: 05
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 05/17/2013
P. 0. BOX 15517 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013
ATLANTA GA 30333-0517 Date Work Began: 07/18/2013
Phone: (404)633-5522 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,559,207.66 Counties:
Original Contract Amount $2,505,170.96 Harris
Funds Available $180,653.81
Percent Complete 93.06%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
333156- $2,559,207.66 $2,505,170.96 $180,653.81 92.94% $16,009.29

Chief Engineer
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Estimate Number: 0013

Pay Period:

Date: 09/09/2014
Page 2 of 6

08/01/2014
to 09/03/2014

Project Number:

Federal State Project Number:

333156-

SR 103 - BRIDGE REPLACEMENT

BRST0-0158-01(017)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,905,243.09

Prev to Date
$1,892,435.66

$476,310.76 $473,108.90
$2,381,553.85 $2,365,544.56
$0.00 $0.00
$2,381,553.85 $2,365,544.56
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($3,000.00) ($3,000.00)

$2,378,553.85

$2,362,544.56

Total Payable:

This Estimate

$12,807.43
$3,201.86
$16,009.29
$0.00
$16,009.29
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$16,009.29
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Pay Period: 08/01/2014
to 09/03/2014

Project Number 333156-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 2,661.000 3,176.420
19.510 .000
3,176.420 $.00 $61,971.95
0020 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 500.000 600.280
81.510 .000
600.280 $.00 $48,928.82
0040 413-1000 BITUM TACK COAT GL 489.000 945.000
4.610 .000
945.000 $.00 $4,356.45
0044 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 292.000 293.333
17.900 .000
293.333 $.00 $5,250.66
0045 433-1000 REINF CONC APPROACH SLAB SY 284.000 300.000
169.160 .000
300.000 $.00 $50,748.00
0048 436-1000 ASPHALTIC CONCRETE CURB - LF 725.000 804.000
5.870 .000
804.000 $.00 $4,719.48
5IN
0049 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 2,450.000 2,968.000
3.870 .000
2,968.000 $.00 $11,486.16
0058 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 8.000 8.660
450.000 .000
8.660 $.00 $3,897.00
0064 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 24.000 28.000
47.900 .000
28.000 $.00 $1,341.20
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Pay Period: 08/01/2014
to 09/03/2014

Project Number 333156-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0094 634-1200 RIGHT OF WAY MARKERS EA 38.000 .000
96.480 37.000
37.000 $3,569.76 $3,569.76
0104 641-1200 GUARDRAIL, TP W LF 1,450.000 1,437.800
15.500 10.000
1,447.800 $155.00 $22,440.90
0129 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 560.000 957.889
32.520 333.556
1,291.445 $10,847.24 $41,997.79
0139 207-0203 FOUND BKFILL MATL, TP Il CcY 8.000 38.241
85.000 .000
38.241 $.00 $3,250.49
0144 603-7000 PLASTIC FILTER FABRIC SY 1,193.000 1,002.333
2.810 333.556
1,335.889 $937.29 $3,753.85
0148 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 12.000 13.000
126.490 .000
13.000 $.00 $1,644.37
0149 668-8011 SAFETY GRATE, TP 1 SF 40.000 48.941
58.500 .000
48.941 $.00 $2,863.05
Category Amount: $15,509.29 $272,219.93
Category Number: 0020 EROSION CONTROL
0174 716-2000 EROSION CONTROL MATS, SLOPES SY 14,488.000 16,789.731
1.300 .000
16,789.731 $.00 $21,826.65
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Contract ID: B14552-13-000-0 Estimate Number: 0013
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Pay Period: 08/01/2014
to 09/03/2014

Project Number 333156-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0259 167-1500 WATER QUALITY INSPECTIONS MO 16.000 11.000
500.000 1.000
12.000 $500.00 $6,000.00
Category Amount: $500.00 $27,826.65
Category Number: (0010 ROADWAY
0284 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 4,780.000 4,830.000
0.590 .000
4,830.000 $.00 $2,849.70
Category Amount: $0.00 $2,849.70
Category Number: 0030 SIGNING & MARKING
0289 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 3,630.000 3,700.000
0.590 .000
3,700.000 $.00 $2,183.00
0294 654-1001 RAISED PVMT MARKERS TP 1 EA 70.000 72.000
4.000 .000
72.000 $.00 $288.00
Category Amount: $0.00 $2,471.00
Category Number: (0040 BRIDGE
0359 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 350.000 401.410
54.760 .000
401.410 $.00 $21,981.21
0364 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 120.000 241.332
86.950 .000
241.332 $.00 $20,983.82
0384 524-0010 DRILLED CAISSON - LF 122.000 135.160
1172.120 .000
135.160 $.00 $158,423.74
66 IN
Category Amount: $0.00 $201,388.77
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Pay Period: 08/01/2014
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Project Number 333156-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0404 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 721.000 931.720
MATL & H LIME 76.220 .000
931.720 $.00 $71,015.70
0414 441-0303 CONC SPILLWAY, TP 3 EA 2.000 4.000
1700.000 .000
4.000 $.00 $6,800.00
0424 441-0050 CONC SLOPE DRAIN SY 67.000 69.833
100.000 .000
69.833 $.00 $6,983.30
0429 500-3200 CLASS B CONCRETE CcY 1.000 1.489
555.550 .000
1.489 $.00 $827.21
Category Amount: $0.00 $85,626.21

Project Total Amount: $16,009.29

$2,381,553.85



